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Client: Needham DPW Dates: 
 

9/30/2019 to 10/4/2019 
Contract: Rosemary Lake Dredging   
Contractor: Maverick Construction Co., Inc. Inspector(s) on site: Caroline Armstrong 

 
Mike Hornig  
 

   Mike Hornig 

 
WORK COMPLETED THIS WEEK 

  

• Meeting with Maverick, Needham Parks and Recreation, Needham Engineering, and BETA 

Group on Monday, September 30th.  

 

• Installation of stakes to mark out “No Dredge Zone”. 

 

• Equipment procurement and project submittal preparation. 

 

• Stabilization Plan and Equipment Refueling Plan reviewed by BETA for comments and 

resubmittals provided by Maverick. Has been submitted to Town and MassDEP.  

 

• Additional submittal reviews for comment are taking place as submittals come in.   

 

• Baseline report update submitted to Conservation Commission and MassDEP. 

 

• Weekly turbidity monitoring conducted on Friday along Rosemary Brook.  

 
 

WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

• Additional installation of stakes to mark out “No Dredge Zone”.  

 

• Meeting with Needham Parks and Recreation scheduled for 7 PM on October 7th.  

 

• Wetland Specialist meeting on site at 7 AM on October 10th for Fish Refuge Area training. 

 

• Conservation Commission meeting scheduled for October 10th.  

 

• Equipment procurement for construction and project submittal preparation.  Maverick is 

currently updating the Construction Schedule. 

 

• Submittal review. 

 

• Weekly turbidity monitoring to be conducted along Rosemary Brook.  

 

• Lake drawdown anticipated to begin next week. 

http://www.beta-inc.com/
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Rosemary Lake and Staging Area –  A boat was used to install stakes along the perimeter of 

Rosemary Lake to designate the “No Dredge Zones”. (10/3/2019) 
 
 

 
Rosemary Lake and Staging Area –  Stakes installed along the perimeter of Rosemary Lake to 

designate the “No Dredge Zones”. (10/3/2019) 
 
  

 
  

PHOTOS  
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Station 5.5 (Whalen Property) – Turbidity, velocity, and sediment depth readings taken at all 

substations on Whalen property. Stations similar to previous events. (10/4/2019) 
 

 
Station 5.2 (Whalen Property) – Edge of Bank shown. Turbidity, velocity, and sediment depth 

readings taken at all substations on Whalen property. Stations similar to previous events. 
(10/4/2019) 
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Station 2 (West Street) – Water level approximately 1 inch higher than previous event. Turbidity, 

velocity, and sediment depth readings taken. (10/4/2019) 
 

 
Station 1 (Petrini Apartments) – Water level approximately 0.5 inches higher than previous 

event. Turbidity, velocity, and sediment depth readings taken. (10/4/2019) 
 


